COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 19/ 2013

ESTI MATE SUMVARY 15: 46: 28
CONTI D C17951R- ALT ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 17951R- ALTBL COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 24.0 DAYS TI VE ALLOW 120 WORK DAYS
US 385 & 36 | NTERSECTI ONS N. & PERCENT TI ME: 20. 00 ORI G TI VE ALLOW 120 WORK DAYS
PRQJECT NO. FSA3852-014  HVA ALTERNATE
US 385 & 36 | NT N&S HVA
NAVE OF RQAD: 385D
PRQJECT COUNTI ES: YUVA
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 09/ 19/ 2013 DATE TI ME STARTED 08/05/2013
1103 OLD TOME LANE STE 201A DATE LET 06/ 13/ 2013 DATE WORK BEGAN
DATE AWARDED 06/ 26/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 12/ 2013 DATE ACCEPTED
CHEYENNE WY 82009 307- 632- 7900 DATE NOTI CE TO PROCEED 08/ 05/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5,807, 540. 95 PARTI Cl PATI NG $ 697, 467. 88 $ 594, 019. 84
AWARD PROJECT AM: $ 5,535, 037. 17 NON PARTI Ol PATI NG 0. 00 0. 00
PERCENT COVPLETE: 12. 01% TOTAL EARNI NGS 697, 467. 88 594, 019. 84
FUNDS AVAI LABLE: $ 5,110, 073.07 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 697, 467. 88 594, 019. 84
TOTAL CLAI VB $ 0.00 RETAI NAGE -16,431.91 -13, 328. 47
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 681, 035. 97 580, 691. 37
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 681, 035. 97 580, 691. 37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 580, 691. 37

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17951R-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17951R- ALTB1 ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FSA3852- 014HVAALT ESTI MATE NO 0002 15: 46: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00033 Renoval of Pipe 10. 000 0. 000
EACH 3. 000 1, 380. 00
460. 00000 3. 000 1, 380. 00
0010 202-00241 Renoval of Asphalt Mat (Pl aning)(Special) 17, 941. 000 0. 000
CY 9. 000 32. 40
3. 60000 9. 000 32. 40
0015 202-00250 *Removal of Pavenment Marking 4,500. 000 0. 000
SF 855. 000 2,137.50
2.50000 855. 000 2,137.50
0020 202-00700 Renoval of Light Standard 3. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0025 202-00810 *Renoval of G ound Sign 101. 000 98. 000
EACH 0. 000 0. 00
60. 00000 98. 000 5, 880. 00
0030 202-01000 *Renoval of Fence 1, 603. 000 0. 000
LF 1, 603. 000 1, 603. 00
1. 00000 1, 603. 000 1, 603. 00
0035 203- 00060 *Enbankment Material (Conplete In Place) 54, 216. 000 0. 000
cY 24, 950. 000 336, 825. 00
13. 50000 24, 950. 000 336, 825. 00
0040 203-01100 Proof Rolling 100. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0045 203-01500 Bl adi ng 100. 000 0. 000
HOUR 3. 000 294. 00
98. 00000 3. 000 294. 00
0050 206-00100 Structure Backfill (dass 1) 248. 000 0. 000
CY 0. 000 0. 00
27.00000 0. 000 0. 00
0055 208- 00002 *Erosi on Log (12 Inch) 600. 000 500. 000
LF 0. 000 0. 00

3. 15000 500. 000 1, 575. 00
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PON: 17951R- ALTB1 ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FSA3852- 014HVRALT ESTI MATE NO 0002 15: 46: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00009 *Erosi on Log (20 Inch) 5, 000. 000 1, 500. 000
LF 0. 000 0. 00
4. 95000 1, 500. 000 7,425.00
0065 208-00035  *Aggregate Bag 1, 000. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0070 208- 00045 *Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0075 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 4.000 6, 000. 00
1, 500. 00000 4. 000 6, 000. 00
0080 208-00103 *Renoval and Disposal of Sedinent (Labor) 120. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0085 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 72.000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0090 208-00106 Sweepi ng (Sedi nent Renoval) 48. 000 0. 000
HOUR 19. 000 1, 140. 00
60. 00000 19. 000 1, 140. 00
0095 208-00107  Renoval of Trash 48. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0100 208-00206 Er osi on Control Supervisor 120. 000 7.000
DAY 22.000 2, 640. 00
120. 00000 29. 000 3, 480. 00
0105 212-00006 *Seedi ng (Native) 45. 000 0. 000
ACRE 0. 000 0. 00
440. 00000 0. 000 0. 00
0110 212-00032 *Soi | Condi tioning 45. 000 0. 000
ACRE 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
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PON: 17951R- ALTB1 ESTI MATE RUN 09/ 19/ 2013
PRQIECT: FSA3852- 014HVAALT ESTI MATE NO 0002 15: 46: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 213-00003 *Mil ching (Weed Free) 60. 000 0. 000
ACRE 0. 000 0. 00
370. 00000 0. 000 0. 00
0120 213-00012 *Spray-on Mul ch Bl anket 10. 000 0. 000
ACRE 0. 000 0. 00
2, 650. 00000 0. 000 0. 00
0125 213-00061 *Mul ch Tacki fier 12, 000. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
0130 213-00150 *Bonded Fi ber Matrix 10. 000 0. 000
ACRE 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0135 216-00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 300. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0140 310-00400 Process Asphalt Mat For Base Course 70, 917. 000 0. 000
SY 0. 000 0. 00
2. 65000 0. 000 0. 00
0145 310- 00610 *Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 32, 374. 000 0. 000
8-12"
( ) SY 0. 000 0. 00
2.40000 0. 000 0. 00
0150 403-00720 Hot M x Asphalt (Patching) (Asphalt) 150. 000 0. 000
TON 0. 000 0. 00
135. 00000 0. 000 0. 00
0155 403-33742  *Hot M x Asphalt (G ading S)(75)(PG 64-22) 98, 745. 000 0. 000
SY 0. 000 0. 00
14. 25000 0. 000 0. 00
0160 403-34751  Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 400. 000 0. 000
TON 0. 000 0. 00
145. 00000 0. 000 0. 00
0165 403-34752  *Hot M x Asphalt (G ade SX)(75)(PG 64-28) 98, 745. 000 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
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PON: 17951R- ALTB1 ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FSA3852- 014HVRALT ESTI MATE NO 0002 15: 46: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 403-40000 HVA Safety Edge 41, 792. 000 0. 000
LF 0. 000 0. 00
0. 15000 0. 000 0. 00
0175 607-00005 *End Post 2.000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0. 00
0180 607-00010 *Corner and Line Brace Post 5. 000 0. 000
EACH 0. 000 0. 00
345. 00000 0. 000 0. 00
0185 607-01000 *Fence Barbed Wre with Metal Posts 1, 570. 000 0. 000
LF 0. 000 0. 00
2.55000 0. 000 0. 00
0190 607-60620 Road C osure Gate 3. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0195 612-00046 *Del i neator (Flexible) (Special) (Type 1) 73. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0200 612-00047 *Del i neator (Flexible) (Special) (Type II) 122. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0205 612- 00048 *Del i neator (Flexible) (Special (Type IIl) 6. 000 0. 000
EACH 0. 000 0. 00
102. 00000 0. 000 0. 00
0210 613-00200 2 Inch Electrical Conduit 10, 765. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0215 613-01200 2 Inch Electrical Conduit (Plastic) 1, 500. 000 0. 000
LF 0. 000 0. 00
6. 76000 0. 000 0. 00
0220 613-01600 6 Inch Electrical Conduit (Plastic) 542. 000 0. 000
LF 0. 000 0. 00
25. 25000 0. 000 0. 00
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PON: 17951R- ALTB1 ESTI MATE RUN 09/ 19/ 2013
PRQIECT: FSA3852- 014HVAALT ESTI MATE NO 0002 15: 46: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 613-07023 Pul | Box (24"x36"x24") 1. 000 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0. 00
0230 613-07050 Pul | Box (13"x24"x18") Deep 1. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0235 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0240 613-34400 Li ght Standard Metal (40 Foot) 33. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0245 613- 40000 Concr et e Foundation Pad 33. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0250 613- 70400 Lunmi nai re H gh Pressure Sodi um (400 Watt) 33. 000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0. 00
0255 614-00011 *Sign Panel (Qass I) 154. 000 0. 000
SF 0. 000 0. 00
18. 50000 0. 000 0. 00
0260 614-00012 *Sign Panel (Cass I1) 693. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0265 614-00013 *Sign Panel (Cass I11) 446. 000 0. 000
SF 0. 000 0. 00
28. 25000 0. 000 0. 00
0270 614-00818 *Steel Sign Post (W8x18) 137. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0275 614-00821 *Steel Sign Post (W8x21) 73. 000 0. 000
LF 0. 000 0. 00
61. 50000 0. 000 0. 00
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PON: 17951R- ALTB1 ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FSA3852- 014HVRALT ESTI MATE NO 0002 15: 46: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 614-01512 *Steel Sign Support (2-1nch Round) (Post) 283. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0285 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 27.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0290 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 703. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0295 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 69. 000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0. 00
0300 614- 03003 *Concrete Footing (Type 3) 8. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0305 614- 03004 *Concrete Footing (Type 4) 4.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0310 614-80000 Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
5, 250. 00000 0. 000 0. 00
0315 614-80387 *Runble Strip (Ginding) 22, 884. 000 0. 000
LF 0. 000 0. 00
0. 23000 0. 000 0. 00
0320 614-86741 Weat her Monitoring System 1. 000 0. 000
EACH 0. 000 0. 00
57, 950. 00000 0. 000 0. 00
0325 614-86752 Fol d- Over Tower (ITS) 1. 000 0. 000
EACH 0. 000 0. 00
6, 150. 00000 0. 000 0. 00
0330 624-20019 18 Inch Drainage Pipe (Oass 0) (Conplete In Place) 120. 000 0. 000
LF 0. 000 0. 00
61. 50000 0. 000 0. 00
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PCN: 17951R- ALTB1 ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FSA3852- 014HVRALT ESTI MATE NO 0002 15: 46: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 624-20024 24 Inch Drainage Pipe (dass 0) 564. 000 0. 000
LF 0. 000 0. 00
54. 00000 0. 000 0. 00
0340 625-00000 *Construction Surveying 1. 000 0.140
LS 0. 160 12, 820. 00
80, 125. 00000 0. 300 24, 037.50
0345 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 149, 737. 50
299, 475. 00000 0. 500 149, 737. 50
0350 627-00001 *Pavement Mar ki ng Pai nt 727. 000 0. 000
GAL 1. 000 74. 20
74.20000 1. 000 74. 20
0355 627-00005 *Epoxy Pavement Mar ki ng 362. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0360 630-00000  *Fl aggi ng 6, 000. 000 40. 500
HOUR 796. 000 19, 502. 00
24.50000 836. 500 20, 494. 25
0365 630- 00007 *Traffic Control Inspection 45. 000 5. 000
DAY 10. 000 1, 500. 00
150. 00000 15. 000 2, 250. 00
0370 630-00012 *Traffic Control Managenent 110. 000 6. 000
DAY 21.000 17, 955. 00
855. 00000 27.000 23, 085. 00
0375 630-80002 *Fl ashi ng Beacon (Sol ar) 12. 000 2.000
EACH 2.000 1, 200. 00
600. 00000 4. 000 2,400. 00
0380 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 0. 000
EACH 0. 000 0. 00
102. 50000 0. 000 0. 00
0385 630-80336 *Barricade (Type 3 MB) (Tenporary) 4. 000 0. 000
EACH 1. 000 205. 00
205. 00000 1. 000 205. 00
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PCN: 17951R- ALTB1 ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FSA3852- 014HVRALT ESTI MATE NO 0002 15: 46: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 630-80338 *Barricade (Type 3 MD) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0395 630-80341 *Construction Traffic Sign (Panel Size A) 42.000 0. 000
EACH 21. 000 1, 260. 00
60. 00000 21.000 1, 260. 00
0400 630- 80342 *Construction Traffic Sign (Panel Size B) 86. 000 16. 000
EACH 18. 500 1,711. 25
92. 50000 34.500 3,191. 25
0405 630- 80343 *Construction Traffic Sign (Panel Size O 12. 000 0. 000
EACH 6. 000 615. 00
102. 50000 6. 000 615. 00
0410 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0415 630- 80360 *Drum Channel i zi ng Devi ce 221. 000 86. 500
EACH 24.000 1, 248. 00
52. 00000 110. 500 5, 746. 00
0420 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 10. 000
EACH 5. 000 510. 00
102. 00000 15. 000 1, 530. 00
0425 630- 80380 *Traffic Cone 150. 000 0. 000
EACH 5. 500 38.50
7.00000 5.500 38.50
0430 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 000
EACH 1. 000 30, 500. 00
30, 500. 00000 1. 000 30, 500. 00
0435 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 17951R- ALTB1 ESTI MATE RUN 09/ 19/ 2013
PRQIECT: FSA3852- 014HVAALT ESTI MATE NO 0002 15: 46: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70012 F/ A Asphal t Pavenent |ncentive 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70021 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70190 F/ A El ectric Service 18, 640. 290 18, 640. 290
FA 0. 000 0. 00
1. 00000 18, 640. 290 18, 640. 29
0465 700-70220 F/ A Phone Service 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 900- 00014 Added Item (Lunp Sum)/ 1. 000 0. 000
LS 1. 000 3,091. 49
3, 091. 49000 1. 000 3,091. 49

CAT 0200 CURRENT AMI $ 5,682, 363.30 % 594,019.84 $ 664, 667. 88
CAT NOO300 STRUCTURES

0475 202- 00495 *Removal of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0480 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 28. 000 0. 000
TON 0. 000 0. 00
145. 00000 0. 000 0. 00
0485 515-00120 *Wat er proof i ng (Menbr ane) 173. 000 0. 000
SY 0. 000 0. 00

35. 75000 0. 000 0.00
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PCN: 17951R- ALTB1 ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FSA3852- 014HVRALT ESTI MATE NO 0002 15: 46: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0490 518-01004 *Bri dge Expansion Device (0-4 Inch) 80. 000 0. 000
LF 0. 000 0. 00
185. 00000 0. 000 0. 00
0495 601- 03040 *Concrete Class D (Bridge) 100. 000 0. 000
CY 0. 000 0. 00
360. 00000 0. 000 0. 00
0500 602-00020 *Rei nforcing Steel (Epoxy Coated) 13, 118. 000 0. 000
LB 0. 000 0. 00
1. 55000 0. 000 0. 00
0525 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
49. 50000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 92,377.65 % 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0505 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 500. 00000 1. 000 14, 500. 00
0510 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
0515 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 800. 00000 1. 000 4, 800. 00
CAT 0400 CURRENT AMI  $ 32,800.00 $ 0.00% 32, 800. 00
PRQIECT TOTAL CURRENT AMI $ 5,807,540.95$ 594, 019. 84 $ 697, 467. 88



